
ID WBS Task Name Contact Resource
Initials

47 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB

97 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK

474 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK

352 4.3.3.5 CAB web monitoring changes requested by MD,JS - data presentation RDK FEF

45 2.7.6 D0repro tools/Generalization changes: MC Production test GG JS

60 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS

355 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD

356 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD

44 2.7.11 D0repro tools/Generalization changes: Production test GG MD

362 4.3.4.9 Forward user's job scheduler requirements to sites: pre-production testing GG MD

470 8.5.6 Project Objectives Close-out Document RDK RDK

471 8.5.7 Prepare Rough Draft D0 Technical Note with Project Documents RDK RDK

472 8.5.1 Project Close-out Meeting RDK RDK

473 8.5.2 Project Close-out Report RDK RDK

475 8.5.4 Archive project artifacts RDK RDK
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Duration Start Finish

1 day Fri 4/25/08 Fri 4/25/08

2 days Mon 3/31/08 Tue 4/1/08

3 days Wed 4/16/08 Fri 4/18/08

10 days Mon 3/3/08 Fri 3/14/08

3 days Mon 3/24/08 Wed 3/26/08

2 days Fri 5/2/08 Mon 5/5/08

44 days Tue 1/22/08 Fri 3/28/08

44 days Tue 1/22/08 Fri 3/28/08

3 days Mon 3/24/08 Wed 3/26/08

4 days Mon 3/31/08 Thu 4/3/08

4 days Mon 3/31/08 Thu 4/3/08

2 days Fri 4/4/08 Mon 4/7/08

1 day Tue 4/8/08 Tue 4/8/08

5 days Wed 4/9/08 Tue 4/15/08

2 days Mon 4/21/08 Tue 4/22/08

FEF CAB web monitoring changes requested by MD,JS - data presen
JS

MD

S S M T W T F S S M T W T F S S M T W T F S S M T
Mar 2, '08 Mar 9, '08 Mar 16, '08 Mar 23, '08
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ASB Resolve how to a
ASB,RDK Operations Policies doc: Approve - CD, D0

ASB,RDK Project Close-out Report Approval: ABS, CD

ntation

D0repro tools/Generalization changes: MC Production test

Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access)

JIM production release consistent with d0runjob v7-7-3 and higher

D0repro tools/Generalization changes: Production test
MD Forward user's job scheduler requirements to sites: pre-production testing

RDK Project Objectives Close-out Document
RDK Prepare Rough Draft D0 Technical Note with Project Documents

RDK Project Close-out Meeting
RDK Project Close-out Report

RDK Archive project artifacts

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Mar 30, '08 Apr 6, '08 Apr 13, '08 Apr 20, '08 Apr 27, '08
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 add production paths in future: D0 Approval

JS Start Prod at Stage 2: Production-level re-test

T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
May 4, '08 May 11, '08 May 18, '08 May 25, '08 Jun 1
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